

City of Prescott
Public Works Department
433 North Virginia Street
Prescott AZ 86301



Visit www.prescott-az.gov
for more information.



Effluent & Wastewater Pipelines & SR89 Improvements

July 2025

UTILITY PROJECT

The project generally consists of a new effluent force main and a new gravity sewer main from Kieckhefer Ranch to the Willow Lake Road roundabout. Work may also include roadway and intersection safety improvements along SR89 from the Phippen Trail roundabout to the Willow Lake Road roundabout.

The City Council awarded the enhanced 15% preliminary design services contract to Kimley-Horn on November 19, 2024, which includes development of up to 15 potential roadway alternatives.

Kimley-Horn presented four (4) preliminary design options to the City Council at the April 8th City Council meeting. Kimley-Horn will present the 15% design for three (3) options at two (2) City Council Study Sessions scheduled for July 8th and August 26th. There will also be a 60-day public comment period for the three (3) 15% design options from July 8th through September 9th. The Final Design Concept Report is scheduled to be completed in September.

The City Council will award a final design contract to Kimley-Horn for one (1) of the 15% design options at the September 9th Council meeting.

For current and past milestone project information, go to the project website at: <https://www.sr89improvements.com/>.

City Contact Information

Project Manager: Scott Balck

Phone: (928) 777-1130