

City of Prescott
Public Works Department
433 North Virginia Street
Prescott AZ 86301



Visit www.prescott-az.gov
for more information.



Effluent & Wastewater Pipelines & SR89 Improvements

October 2026

UTILITY PROJECT

The project generally consists of a new effluent force main and a new gravity sewer main from Kieckhefer Ranch to the Willow Lake Road roundabout. Work may also include roadway and intersection safety improvements along SR89 from the Phippen Trail roundabout to the Willow Lake Road roundabout.

The City Council awarded an enhanced 15% preliminary design services contract to Kimley-Horn on November 19, 2024. Kimley-Horn submitted the final Design Concept Report on October 21, 2025, completing 15% design.

The City Council awarded a contract amendment to Kimley-Horn on February 24, 2026, to complete the final design services for Alternative 2C. This option includes utility and roadway safety improvements with no roundabouts or road widening. A design kick-off meeting was held in March 2026. The 30% design review was completed in August 2026, and 60% design review is planned for November 2026. The city plans to complete design in February 2027.

A selection committee recommended Fann Contracting for the CMAR pre-construction services in July 2026. The city negotiated a Guaranteed Maximum Price (GMP) pre-construction services contract with Fann Contracting and Council approved the contract on September 8th, 2026. The CMAR will collaborate with the design team and city through the rest of the design process, negotiate a GMP construction services contract with the city by the time design is complete, start construction during the spring of 2027, and complete construction by the end of 2028.



For current and past milestone project information, go to the project website at:
<https://www.sr89improvements.com/>.

City Contact Information

Project Manager: Scott Balck

Phone: (928) 777-1130