# City of Prescott <br> Contract Amendment No. Three (3) Development of a Big Chino Sub-basin Groundwater Flow Model 

Contractor: Golder Associates, Inc<br>Contract No: 2017-246<br>CIP: 15-045<br>Account No(s): 7126010-8418<br>Date: June 22, 2021

## Purpose of Amendment:

To increase the contract amount by $\$ 241,959.00$, with a new do not exceed amount of $\$ 1,668,719.00$, and to extend the contract term to July 15, 2022, per Council approval on June 22, 2021.

City of Prescott and Golder Associates Inc. (Contracted Parties) agree the project will be completed within the cost and timeframe specified in Golder's proposed Scope of Work for Contract Amendment Request No. 2 dated May 24, 2021 attached hereto, where model calibration criteria, to match historical and recent data are met, resulting in a functional groundwater flow model (see original Scope of Work, Section 2.5.4, Subtask 5.4 Numerical Model Calibration dated February, 2017 and the attached Scope of Work for agreed to criteria). To the extent Golder's assumptions throughout the attached Scope of Work are upheld, the Contracted Parties agree that no additional increase in the contract amount will be accepted or change in schedule is expected. The Contracted Parties agree that completion of this project within the agreed to timeframe is material to the City of Prescott. Additional time may be approved if there are delays caused by events beyond Golder's control or if the modeling criteria are not met by Golder due to the action or inaction of others requiring further refinement to achieve model calibration. All other terms and conditions in the original Contract between the Contracted Parties (City of Prescott Contract No. 2017-246) and Amendment No. 1, that are not otherwise modified by this Amendment No. 3 shall remain in full force and effect.

## The following changes shall be made to the Contract Documents:

Increase contract funds by $\$ 241,959.00$ and extend contract terms to July 15th, 2022.

| Description | Qty | Unit | Unit Price |  | Total |  |
| :--- | :---: | :---: | :---: | :---: | :---: | :---: | ---: |
| Modeling of Big Chino | 1 | LS | $\$$ | $241,959.00$ | $\$$ | $241,959.00$ |
|  |  |  |  |  | $\$$ | $\mathbf{2 4 1 , 9 5 9 . 0 0}$ |

## Summary of Changes to Contract:

|  | Contract |  |
| :---: | :---: | :---: |
| Amount |  |  |
| $\$$ | $1,149,300.00$ |  |
| $\$$ | $277,460.00$ |  |
| $\$$ | - |  |
| $\$$ | $241,959.00$ |  |
| $\$$ | $1,668,719.00$ |  |

March 31, 2020
September 22, 2021
July 15, 2022

Accepted by:


June 29, 2021
David A. Carr, RG, Associate and Practice Leader
Date
Golder Associates, Inc
Approved by: Uaig tseth
6/29/2021
Craig Dotseth, Public Works Director
Date
$\frac{\text { Attest: Sharah CWI.SFich }}{\text { Sarah M. Siep, City Clerk }}$
7-1-21
Date
7-1-21

Date

Copy to: City Clerk (hard copy)
Finance (email)



DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
RE: RE: P1662614 - PRESCOTT/BIG CHINO GW MODEL/AZ - PRESCOTT, AZ. CONTRACT NO. 2017-246. SEE ATTACHED

CERTIFICATE HOLDER

THE CITY OF PRESCOTT IS AN ADDITIONAL INSURED WITH RESPECT TO GENERAL LIABILITY, WITH RESPECT TO LIABILITY ARISING OUT OF THE ACTIVITIES PERFORMED BY, OR ON BEHALF OF GOLDER, AS REQUIRED BY WRITTEN CONTRACT. WAIVER OF SUBROGATION IN FAVOR OF THE CITY OF PRESCOTT APPLIES TO GENERAL LIABILITY, AS REQUIRED BY WRITTEN CONTRACT AND ALLOWED BY LAW. GENERAL LIABILITY INCLUDES XCU. GENERAL LIABILITY INCLUDES CONTRACTUAL LIABILITY COVERAGE, SUBJECT TO POLICY TERMS, CONDITIONS AND EXCLUSIONS. CERTIFICATE HOLDER WILL RECEIVE 30 DAYS NOTICE OF CANCELLATION ON THE GENERAL LLABILITY, AUTO AND WORKERS COMPENSATION, EXCEPT 10 DAYS NOTICE WILL BE PROVIDED IN THE EVENT OF NONPAYMENT OF PREMIUM.

